Team Axion

Final Hackathon Submission Handoff

Project: Hypnexis AI-02 | **Snapshot:** October 25, 2026 | **Owner context:** Kartik / Team Axion

Current outcome: Lane B and Lane C implementation work is tested on `task01_kar/repo`. The remaining work is to safely integrate Devansh's latest Lane A branch, resolve the known conflicts, run the merged tests, and submit through a reviewed PR into `main`.

1. Repository snapshot

Item	Current value
App workspace	`D:\WEBdev\Terragotrail\TGT\Team-Axion`
User's local clone	`C:\Users\Kartik\Documents\GitHub\Team-Axion`
Remote	`https://github.com/Devansh-Here/Team-Axion.git`
Tested branch	`task01_kar/repo`
Latest tested revision	`5dcef4e docs(security): update lane c evidence`
Target branch	`main`, currently behind the feature work
Devansh branch	`origin/feat/devansh-agent` at `16346d0`

The app workspace and the user's local PowerShell clone are different checkouts. The merge conflict reported below occurred in the user's local clone.

2. Completed work

Lane C — Kartik / security and execution

- SQL AST guard and read-only SQLite execution.
- Protected-field enforcement for `employees.salary` across direct access, CTEs, aliases, subqueries, filters, grouping, ordering, `HAVING`, `UNION`, window functions and `CASE`.
- Role/dataset policy, safe errors, parameter binding, row/byte caps and timeouts.
- Metadata DB, audit events, SQL hashing and protected-text redaction.
- Loopback/no-egress checks and security evidence documentation.

Key commits: `e887d48`, `5dcef4e`

Lane B — Khushi / data quality and UI

- Profiler, result checks, CSV/XLSX ingestion and deterministic analytics.
- Evidence-first frontend served by FastAPI.
- Bounded low/base/high scenario calculations with explicit assumptions.
- Evaluation harness, fixed synthetic cases, honest results report and B8 ablation template.

Key commits: `9c24bbf`, `185bd67`, `92ad5c6`, `01c9cb8`, `89eb845`, `7f885fb`, `4388b35`

Lane A — Devansh / available remotely

The remote branch contains model client, prompts, intent/schema linking, agent loop, answer composition, wiring, and demo-script work. Relevant commits include `161c74b`, `e3fa049`, `0f2cb48`, `e7cf083` and `16346d0`.

3. Verification evidence

Check	Command/result	Status
Full backend suite	`pytest -q` from `backend/` **235 passed, 1 warning**	PASS
Lane C focused tests	SQL guard, executor, policy, API, audit, metadata, no-egress and prompt tests **143 passed, 1 warning**	PASS
Scenario tests	`pytest -q tests/test_scenarios.py` **6 passed**	PASS
Deprecation warning	Existing Starlette/httpx `TestClient` warning	KNOWN

The warning is not a test failure. Dependencies were not changed just to hide it.

4. Known merge conflict and safe recovery

The user attempted to create `final/integration`, but that branch already existed. The command failed, and the following merge then ran on `task01_kar/repo`, creating an in-progress merge with conflicts in:

- `backend/app/profiler.py`
- `backend/app/result_checks.py`
- `backend/tests/test_profiler.py`
- `backend/tests/test_result_checks.py`

Run this first in the user's local clone. Do not commit until the merge is resolved.

```
cd "C:\Users\Kartik\Documents\GitHub\Team-Axion"

Preserve the tested Lane B behavior while incorporating newer Devansh changes. Do not use reset --hard,
delete branches, or force-push.
```

5. Live demo

Run from the user's local checkout:

```
cd "C:\Users\Kartik\Documents\GitHub\Team-Axion\backend"
```

```
python -m uvicorn app.main:app --host 127.0.0.1 --port 8000
```

Open `http://127.0.0.1:8000/`. In a second PowerShell window:

```
Invoke-RestMethod http://127.0.0.1:8000/api/v1/health
Invoke-RestMethod http://127.0.0.1:8000/api/v1/datasets
Invoke-RestMethod http://127.0.0.1:8000/api/v1/datasets/demo/profile
```

Show the evidence-first UI, safe schema/profile output, protected-field removal, and saved evidence/audit behavior. Never present stub output as a real Ollama result.

6. Honest open items

- [ ] Real `analyze()` with Ollama while offline: NOT RUN.
- [ ] Full IR-AMR question benchmark: TBD / NOT RUN.
- [ ] RX adjudication metrics: accuracy and latency: TBD / NOT RUN.
- [ ] Held-out split and hardware/runtime record: TBD / NOT RUN.
- [ ] Hash-chained audit stretch item: NOT RUN.

Supporting files: `docs/safe_sql_checklist.md`, `docs/no_egress_test.md`, `outputs/RESULTS.md`, and `outputs/ABLATION.md`.

7. Final submission sequence

1. Abort the accidental merge on `task01_kar/repo`.
2. Switch to the existing `final/integration` branch.
3. Merge `origin/feat/devansh-agent`.
4. Resolve the four known conflicts and run the full test suite.
5. Run the live demo and smoke checks on `127.0.0.1`.
6. Commit and push `final/integration`.
7. Open a PR: base `main`, compare `final/integration`.
8. Review the diff/checks, merge the PR, pull `main`, and rerun tests.

Prepared from the current Team Axion coding session. This document records observed results and explicitly preserves unrun evaluation items as open.